
Exhibit B:

CP-#2 Construction of Public Parking Ramp package

Contractor: Penn-Co Construction, Inc

Change Order Summary 14-17

Change Order # Description Amount

CO #14

Add Elec Sleeves for OCS poles; Increase Girder Depth; Extend Beam; Rebar Shop Drawing 
Changes; Add 5 Sprinkler Heads; Wire EUH-10; Add Corrosion Monitor Covers; Add Gas Regulator 
for Generator; Revise EHC 1 & 2; Waterproofing Repairs; Owners Allowance Credit $0.00

CO #15

Storage Room Changes; Rebar Credit; SW Air Shaft Redesign; Add Structural Kickers on Stair 1; 
Add Wall in Elev Equip Rm; Rebar Shop Drawing Changes; Add Bar Locks for Girders; Add Heat 
Trace on Sump Lines; Increase tolerance in LRT Trough; Owners Allowance Credit $0.00

CO #16

Provide Plates for Future Mezzanine and Beam Changes; Stair 1 and 2 Changes; Vehicle Entrance 
Ramp Mods; Redesign of NW & NE Airshaft; Wage Rate Increases; Add Power Door Embeds; Add 
Smoke Detectors; Balance of Owners Allowance $55,383.13

CO #17

Delete Sleeves through Beams; Delete Wall Projections; Additional Bar Locks; Raise Girders; Add 
rebar at Pour Strips; Louver Installation; Stair 1 and 2 Redesign; Perimeter Wall Revisions; Extended 
General Conditions   $638,075.00

Grand Total $693,458.13


